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Major Activities During the Past Week:
Jor v 9 STAT

A. Support to OL:

SECOND (Security Contractor Data System). This system, used
by the Security Staff, OL, was converted to the New GIMs Update
Processor (GIMs Release 4.3) by the Data Base Management Branch,
PD/ODP. The problem with the Synonym File DLID (reported on the
last weekly report) was remedied and further tests on the test
database were completed by both this branch and the user with no
problems occurring. |

CONIF (Contract Information System). A meeting was held on
Thursday, 18 August to discuss the overnight processing for the
GAS Enhancements Project and all related interfaces.
of the DBCC and programmers for the GAS, CONIF, ICS and PDMIS data
bases were present. All of these data bases will be checked this
week for space requirements. Reallocations will be done this
coming weekend, 27 August. |

FARS (Federal Automated Requisitioning System). A technical
exchange meeting was held between the customers of FAR's and SAB.
The major topic of the meeting dealt with the fact that the
HISTORY file has become so large that it must now be moved to
microfiche (Refer to the problem in Section III below). The
customer was informed of this situation so that the matter could
be resolved without slowing down the daily work process.

ICS (Inventory Control System). Two GIM procedures, UPDATE-
BALANCE and UPDATE-SHIFT, which are used in the ICS Month-End
Processing, were modified to display more explicit error messages
on the terminal screen and computer listings for the Data Base
Control Center operators. These procedures were tested and moved
from the MRS1 developmental database to the ICSOP production STAT
database.

A new Procurement Action Code '955' was added to the SUSPENSE GIMS
dictionary attribute S-PAC. STAT

attended two meetings with reference to the GAS

Enhancement Project. Topics discussed were future procedures to
be followed by the Data Base Control Center personnel and the
current testing of interfaces and resulting data. ]

System testing continues on the ICS development data base, MRS12,
for the GAS Enhancements Project. |

STAT

STAT
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General Items:
None to report.
Problems:
A. Support to OL:

FARS (Federal Automated Requisitioning System). The FARS
system was designed with a method for moving data from the system
to microfiche after the data became two years old. The time has
come to perform these functions for the first time.

Unfortunately, difficulties have arisen. The program required
would need 40-50 hours of run time and would exhaust its disk
storage before successfully completing. Analysis is now beginning
for a solution. | |

Upcoming Events:

STAT
None to report.

Approved For Release 2009/05/28 : CIA-RDP87-00352R000100080010-9



